

French Quarter Infrastructure Improvement Project Status Update - December 11, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is currently implementing a **multi-million dollar** reconstruction project which calls for removing and replacing existing water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.

“Conversation on the Corner”

The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be on **Friday, December 15, at 10 a.m.** on the corner of **Bienville and Bourbon** streets. **NOTE: In the event of rain, we will meet at the PJ's in the Royal Sonesta**

Traffic Status

Intersection Closure at Bienville St.

The intersection of Bienville at Bourbon streets is currently closed to through traffic. A concrete placement is scheduled for later today. The closure is scheduled to last through Wednesday Dec. 13. Flaggers are available at the intersections of Dauphine at Bienville streets, and Royal at Bienville streets to facilitate deliveries and access to parking garages.

Future Intersection Closure at St. Louis St.

The intersection of St. Louis at Bourbon streets is scheduled to close on Monday, Dec. 16. The closure is expected to last one week as crews install underground utilities in the intersection. Flaggers will be available at the intersections of Dauphine at St. Louis streets, and Royal at St. Louis streets to facilitate deliveries and access to parking garages.



Future Road Closures due to Bollard Installation

Bollard installation is scheduled to begin this week at the intersection of Conti at Bourbon streets. Expect intermittent roadway closures during bollard installation.

100 (Canal - Iberville)

- Bollard installation could begin this week and calls intermittent roadway closures during installation.
- Please note the intersection of Iberville and Bourbon streets is a two-way stop. Both Bourbon and Iberville traffic are required to stop at the intersection.

200 (Iberville - Bienville) Anticipated Full Closure Construction Timeline: Jul. 5 - Dec. 2017



- Full block closure remains in effect.
- A final concrete placement is scheduled for this afternoon (12/11).
- Safety fencing is scheduled to be removed by Thursday, when the roadway completes curing.
- Sidewalk restoration will begin on Thursday once the safety fencing is removed and the roadway is available for pedestrian use only.
- Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets. Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in the 200 block.

[300 \(Bienville - Conti\) Anticipated Full Closure Construction Timeline: May 15 – Mid-December](#)

- Full block closure remains in effect though pavement has been placed.
- Bollard installation will begin this week at the intersection of Conti and Bourbon streets and calls for temporary traffic impacts during installation.

[400 \(Conti – St. Louis\) Anticipated Full Closure Construction Timeline: Sept. 7 – Dec. 2017](#)

- Full block closure remains in effect.
- Concrete roadway placement is scheduled for this Thursday and Friday, Dec. 14 and 15. Crews may arrive on site early with the concrete placement scheduled to begin at 6 a.m. Please expect intermittent closures of through traffic on St. Louis St. during the concrete placement.
- Entergy Gas will be removing the final abandoned gas valve this week, prior to sidewalk work beginning.
- Safety fencing is scheduled to be removed when the roadway concrete has cured.
- Sidewalk restoration will begin once safety fencing is removed and the roadway is available for pedestrian use only.

[Business Signage](#)

A number of businesses have printed and placed signage on the project safety fencing. The City is supportive of this effort; however, signs that have been defaced with stickers, graffiti, etc. will be removed on an as-needed basis. Please plan to remove damaged signs and replace missing zip ties and brackets so the signage is affixed safely and legibly.

[AT&T Service Outage Reporting Process](#)

To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T, customers may also send e-mail to roadwork@nola.gov to expedite the process.

[Garbage Corrals](#)

Garbage must be **placed in appropriate corrals** at the end of each intersecting block (Iberville, Bienville and Conti) between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk as we are required to maintain pedestrian access.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).

For regular updates on #RoadworkNOLA Projects, follow us on [Twitter](#), [Facebook](#) and [Instagram](#). You can also subscribe to our monthly newsletter by clicking [here](#) or visiting roadwork.nola.gov.